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Attachment 1: Agenda, Action Tracking List & Summary Discussions 

1.0 Administrative Issues 
a. Approval of Meeting Minutes from September 11, 2003 PFP PMM. 
b. Action Tracking Review. Action Tracking List was reviewed by participants. 

See Action Tracking List included at the end of these minutes for updates. Item 4 
is to be removed from next PMM agenda. One new action ( 6) was penerated 
related to M83-40. 

2.0 PFP Project Item Status. S. Charboneau presented project status. Stabilization and 
packaging is proceeding well and is on track to meet February, 2004 P.I. date. 
Coordination of SRS shipments is progressing, however, a memo from DOE HQ is 
still being generated and associated discussions are ongoing. 3013 's are not expected 
to be shipped until the spring of 2004. The NEPA panel is resolving and 
incorporating comments received on the PFP Deactivation EA. 

3.0 Milestone status 

• M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY 
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT) 
AND GLOVEBOX HA-20MB DUE 7/31/03. 

✓ Status: A. Hopkins has discussed informal comments with 
Ecology. Formal comment submittal is pending. Jerry Jolmston 
and Karl Hadley discussed informal Ecology comments with 
Rick Bond and Jeff Ayres following the meeting. See 
Attachment 2, Item 1 for details. 

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA 
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO 
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03. 

✓ Status: A. Hopkins. On schedule. Comments from 
DOE/RL have been dispositioned. 

• M83-12-T01 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO 
ECOLOGY DUE 12/31/03. 

✓ Status: Jim Lilly. On track for early submittal. Jim Lilly 
provided handout presented as Attachment 2, Item 3. 
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• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT TO 
CENTRAL WASTE COMPLEX DUE 4/30/04. 

✓ Status: Andrea Hopkins. Attachment 2, Item 5 provides 
details on the Residues Stabilization Project. One of the 
significant accomplishments was the shipment of RFETS and 
Hanford ash samples to !NEEL for testing. 

• M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO 
TANK FARMS VIA EXISTING LINES DUE 6/30/05. 

✓ Status: Jerry Johnston. DOE/RL and WDOH are working 
on NOC. See Attachment 2, Item 2 for details. 

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z 
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING ENVIRONMENTAL 
DETERMINATION) DUE 9/30/06. 

✓ Status: Dennis Takasumi. Dennis provided a handout that is 
presented as Attachn1ent 2, Item 6. Project is on schedule to 
complete transition and dismantlement of 232-Z on or before 
9/30/06. Project is in the staii-up phase. NOC issues are 
expected to be resolved by the week ending 9/19/03 . See 
Attachment 2, Item 6 for more project details. 

• M83-14 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS 
DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP 
REQUIRED BY MX-83-12-T0I DUE 9/30/06. 

✓ Status: Jim Lilly. MT glovebox holdup removal activities 
continue in 236-Z building; MT-5 and MT-6 isolations were 
completed. Removal activities began in glovebox HC-9B. 
Additional details provided in handout presented as 
Attachment 2, Item 4. 

4.0 New Topics. None. 

5.0 Next Meeting- October 9, 2003 , 3:30 to 4:30, Federal Building. Room 248. 

ACTION TRACKING LIST 

Action Assignee Date Established/ 
Status 

Due Date 
(1) Contact the Nez Perce regarding R. Bond September 18, Draft was provided to 
interest in providing input to the 2002/ Ecology. Ecology will 
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End Point Criteria document. September 30, 
2003 

(2) Status scope of chemical A. February 19, 2003 
mitigation activities. Hopkins 

J. Lilly 

(3) IPMP update. B. D -1e August, 2003 
Heineman 

(4) New Action: A. Wright to set A. Wright May 16, 2003 
up a milestone review meeting on 
underground structures on May 16. 

(5) Rick Bond will discuss the R. Bond August 14, 2003 
following with Ecology Mgt. Due 
to national security requirements, 
the Parties agreed to the storage of a 
limited number of a specific 
category of mixed waste residues in 
POC' s. The POC' s have been 
repackaged at PFP to meet the 
acceptance criteria of WIPP, and 
will be stored in the protected area 
of PFP until the POC' s can be 
transported to WRAP. 
(6) Send information to Ecology E. Mattlin September 11 , 
(R. Bond) on the 233-S EECA. 2003. 
Purpose is to determine if similar 
language can be used for 232-Z 
environmental documentation. 

. 5 

contact Nez Perce to 
coordinate comments. 
J. Lilly provided 
Attachment 2, Item 7 for 
status. Progress to be 
reported quarterly ( e.g. 
August, November etc.) 
Submittal of the Project 
Execution Plan (PEP) wiU 
slip to October due to re-
assignment of personnel. 
However, the PFP portion 
of the PEP has been 
completed. 
To be removed from 
Action Tracking List for 
October PMM. This is a 
dead issue. 
Completed. Ecology was 
in agreement with the on-
site storage instead of 
shipment to CWC. 
Concurrence is 
documented in the 
meeting minutes from 
August 14, 2003. Action 
item will be carried on the 
October PMM agenda and 
will subsequently be 
removed. 
Completed. Ellen Mattlin 
sent the language and it 
has been included and 
agreed to by Ecology. 
Action removed following 
October PMM. 
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Attachment 2: Presentation Materials 
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Attachment 3: Attendee List 

ATTENDEES: 

J. Ayres, Ecology 
R. Bond, Ecology 
S. Charboneau, RL 

K. Hadley, FH 
B. Heineman, FH 
A. Hopkins, FH 
J. Johnston, FFS 

J. Lilly, FFS 
E. Mattlin, RL 
R. Piippo, FH 

C. Rodriguez, WTEC 
D. Takasumi, FH 
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F. W. Bond 
S. L. Charboneau 
D. A. Faulk 
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J.B. Hebdon 
R. E. Heineman 
A. M. Hopkins 
J. T. Lilly 
E. M. Mattlin 
B. B. Nelson-Maki 
S. H. N01ion 
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Ecology B5-18 
EPA B5-18 
Ecology B5-18 
RL A6-33 
EPA B5-01 
FH T5-57 
RL A5-15 
FH Tl-40 
FH H5-24 
FFS R3-56 
RL A5-15 
FH T5-57 
FH Tl-40 
FH A4-25 
FH T5-51 
FH T5-50 
FH R3-56 
FH T5-47 

ADMINISTRATIVE RECORD (two copies): A4-25 
Debbi Isom (two copies): H6-08 

Please send comments on distribution list to Rob Piippo, A4-25 (373-3285). 


